0=

FORM DPW-CIA 2/05
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STATE OF HAWAII

Depariment of Accounting and General Services
Bivision of Public Works

MONTHLY ESTIVIATE _ RECEIVED -DAGS

DIV, OF PUBLIC WORKS

FOR THE MONTH OF  JuLY 2010 00 JUL30 A 853

CONTRACTOR:  HSIMECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD

City, State ZIP: HONOLULU, HAWAIl 96819

Date: July 31, 2010

Contract No. 58258 [ 1

DAGS Jobh No. 12-36-6384

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 09-1489-10

CONTRACT

Basic Contract Amount $ 1,251,919.01

CHANGE ORDERS

Total % 13,792.99

Adjusted Contract A

WORK ACCOMPLISHED

mount $ 1,265,712.00

FOR INSPECTION BRANCH USE
[ ,4_4 SUBMITTAL REGISTER [ /T COMMENCEMENT REQUIREMENTS

BUE MONTHLY:
{/ﬁ’ROJECT SCHEDULE - INITIAL & ONGOING

[/DAILY REPORTYS f ’,}-PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

Completed to Date

Retained RE

Amount Subject to Payment

Payments to Date

Payments Now Due

43.18% $ 540,587.00

Basic Contract

DUCED] ] $ 35,960.45
$  504,626.55
$  474,971.00
$ 29,655.55

Payment No. FINAL[ ] 10

Remarks:

1. Computed and Checked by:

[ /]CONTRACT NUMBER /]/PROJECT NAME & LOCATION
[ ALL SIGNATURES
Change Order Total

93.92% $  12,953.99 3 553,540.99

$ 897.00 § 36,657.45
$  12,256.99 5 516,883.54
$ 12,256.99 $ 487,227 .99
$ - $ 29,655.55

1
(Sl oS
T fecommended: Projectspectar o Enginer / 7

Date:

2, 1ceriily that the above bifl is correct, just, that payment has not been recé]ved, and all
payrell affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

HBrMECHANICAL, INC.

/-L:'Recummendud: Pﬁ

Engineer/Architect Date:

¥ Fadoe__ AUG 23 200

Name of Conltracior

Fred Moore, President ° 7/30/2010

S. Approved: © Branch &hief or District Engineer Date:

The Public Works Adminisglnr carl

I"ies that change orders have been issued and the work performed,

W e M 24 10

Statd"Public Works Administiator Date:

By signature / Tille: Date



DPW-CIA 7/G6

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2010

CONTRACTOR: H3I MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 09-148% DAGS Job No.: 12-36-6384
(]
0 CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMQUNT]
O |IPRIME CONTRACTOR  [TRADE NO. AMOQUNT| I0 DATE! % CMPL| Zﬂ RETAINED
HSI MECHANICAL, INC. General Centractar BC-24578 $810,120 $361,929] 44.68% 5% $18,006(A
SUB-
CONTRACT;
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT:
SUBCONTRACTOR TRADE NG. AMCUNT| TO DATE[% CMPL % RETAINED
AMERICAN ELECTRIC ELECTRICAL $21,953 $0 0.00% 10% 50
CIRCUIT BUILDERS ELECTRICAL 579,700 $23,910| 30.00% 10% 52,391
UNITEK INSULATION LEAD ABATEMENT $21,210 $6,363] 30.00% 10% $636
R & M PAINTING PAINTING $6,829 0.00% 10% 30
ROGERS INTERIOR ACOUSTICAL ABATEMENT 558,500 0.00% 10% 30
DAVIDS CUSTOM ROOF ROOFING $10,660 $533 5.00% 10% $53
AKAMAI BUILDERS CONCRETE CMU $181,400 $145,120( 80.00% 10% $14,512
ASSOCIATED STEEL CRAINE HOISTING $9,300 0.00% 10% 50
AIR BALANCE HAWAII AIR WATER BALANCE $10,650 0.00% 10% $0
FPETRQ-CHEM INSULATION $40,810 $2,045 5.00% 10% 3204
CHEMI-PURE SOIL TREATMENT 5687 $687{ 100.00% 10% 568
&0
$0
30
$0
30
30
30
$0
Total Retained from Subs 42535045 m&ﬁs&v/f/— $17,864(B

l |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Name of Contractor

FRED MOORE, PRESIDENT

7/31/2010

By Signature

NOTE:

Columnar totals shall be equal in dellar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by;

/A

Initiat - Project Inspecter or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Bivision of Public Works

For the Month of: JULY 2010

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS DAGS Job No.: 12-36-6384
o CHANGE
% ORDER
O LICENSE CHANGE ORDER COMPL. RETN AMOUNT
5 PRIME CONTRACTOR |[TRADE NQ, AMOUNTI TO DATE(% CMPL) o4 RETAINED
HSI MECHANICAL, INC. General Contractor BC24578 510,158 $10,158{ 100.00% 5% $508| A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB) COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPI:‘ ZuJ RETAINED
AKAMAI BUILDERS CONCRETE CMU $985 $985{ 100.00% 10% 599
CIRCUIT BUILDERS ELECTRICAL $1,811 30 0.00% 10% $0
F#DII0! 10% $0
#DIVIO! 10% 30
#DV/0) 10% $0
#DIV/O! 10% $0
#DIVID! 10% 0
#Div/0l 10% 30
#DIVIO! 10% $0
H#DIVIO! 10% $0
#Div0I 10% 30
#DIVIQ! 10% 30
#DIVIOI 10% 30
#DIV/0! 10% $0
#DIv/0! 10% 30
#DIV/0! 10% 80
H#DIVIQ! 10% $0
#DIVI0! 10% $0
Total Retained from Subs i = $99

[ JcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

HANICAL, INC.

Name of Contractor

FRED MOORE PRSIDENT

7/33/2010

By Signature

NOTE:

Columpnar totals shall be eqgual in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

73

Iny{jaﬂ/- Project Inspector or Engineer



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE AIR CONDITIONING

BILLING MONTH: luly-10

UNITS

DAGS JOB NO.: 1 2-36-6G384 CONTRACT NO.: 58258

CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-422M $32,070.00 $2,414.45 $29,655.55
Totals: $32,070.00 $2,414.45 $29,655.55
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO7-422M $0.00 $0.00 $0.00
Totals:
Grand Total: $32,070.00 $2,414.45 $29,655.55

Ko Gont 8/25/20/0

Veriﬁ/éd By / DATE

{This Secticn for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

Voucher No. %2531\\@4‘

Verified By {;%/ 4! ol l! )




